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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 309 Date: 19-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 618

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.
- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation. No significant
problems were encountered with the actual stressing of the Macalloy rods. The only item to note was that
the ABF ironworkers began to use the fixed Macalloy jack, see the photo below for more details and
comments.
- See Chris Havel, Abbas Iranmanesh, and John Lyons diaries for more details regarding ABF and
Macalloy's equipment, labor, and operations for "snugging" (25% of Pjack) the North W2E Hinge K
Macalloy rods.
- Attended OBG weekly staff meeting at 3:30pm.

Attachment

ABF ironworkers using the Macalloy jack that was fixed after hydraulic
failure on the left Macalloy rod for row number 10 in the stressing

sequence.

Lifting the tower saddle seen from the eastbound Skyway structure.
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